
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/02/2001

ESTIMATE SUMMARY 12:10:37

CONTID: C11805         ESTIMATE NO: 0004 PROG 1998

PCN: 11805-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EAGLE RIVER PERCENT TIME:

PROJECT NO: BR 006A-028                   

EAGLE RIVER

NAME OF ROAD: U.S. 6

PROJECT COUNTIES: EAGLE

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/28/2001 DATE TIME STARTED 08/24/2000

9002 N. MOORE RD. DATE LET 07/13/2000 DATE WORK BEGAN 11/01/2000

 DATE AWARDED 08/08/2000 DATE TIME STOPPED 08/01/2001

 DATE CONTRACT EXECUTED 08/23/2000 DATE ACCEPTED 08/01/2001

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 08/24/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,237,440.29 PARTICIPATING $ $ 126,930.77

AWARD PROJECT AMT: 1,238,281.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
77,365.01

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,726.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.65

FIXED COMPLETION DATE

FIXED COMPLETION DATE

14.66%

1,056,070.21

126,930.77

204,295.78

201,569.55

$

$

$

$

181,370.08

0.00

181,370.08

92,838.01

274,208.09

-4,359.41

0.00

269,848.68

0.00

AMOUNT DUE 269,848.68 201,569.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 201,569.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

189.0 TIME ALLOW: 8/17/2001 ??:??:??

ORIG TIME ALLOW: 8/1/2001 ??:??:??
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PCN: 11805-BID    ESTIMATE RUN 03/02/2001

PROJECT: BR 006A-028                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF HEADWALL 0.000

0.000

202-00015  
 

1.000

EACH

1,247.51000 0.000.000

0.00

0010 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

2,282.000

M2  

3.77000 0.000.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

593.000

M2  

4.31000 0.000.000

0.00

0020 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

M2  

41.98000 0.000.000

0.00

0025 *REMOVAL OF FENCE 288.000

0.000

202-01000  
 

288.000

M   

2.23000 642.24288.000

0.00

0030 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 612.000

0.000

203-00010  
 

12,378.000

M3  

6.08000 3,720.96612.000

0.00

0035 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

87.57000 0.000.000

0.00

0040 DOZING 0.000

0.000

203-01550  
 

21.000

HOUR

90.70000 0.000.000

0.00

0045 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

87.30000 0.000.000

0.00

0050 TOPSOIL 0.000

0.000

207-00205  
 

1,368.000

M3  

15.17000 0.000.000

0.00

0055 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

13.500

M3  

79.13000 0.000.000

0.00
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PCN: 11805-BID    ESTIMATE RUN 03/02/2001

PROJECT: BR 006A-028                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG 52.000

0.000

208-00005  
 

536.000

M   

7.28000 378.5652.000

0.00

0065 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

5.000

EACH

46.84000 0.000.000

0.00

0070 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.040

HA  

2,559.41000 0.000.000

0.00

0075 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

1.360

HA  

1,338.24000 0.000.000

0.00

0080 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

113.000

KG  

3.88000 0.000.000

0.00

0085 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

486.000

M2  

3.55000 0.000.000

0.00

0090 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

7.000

HOUR

50.18000 0.000.000

0.00

0095 *ENVIRONMENTAL HEALTH AND SAFETY 0.000

0.500

250-00100  
 

1.000

L S 

2,230.42000 1,115.210.500

1,115.21

0100 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

75.83000 0.000.000

0.00

0105 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

3,697.000

T   

15.36000 0.000.000

0.00

0110 *HOT BITUMINOUS PAVEMENT (GRADING SX) (76) 0.000

0.000

403-32400  
 

2,009.670

T   

50.19000 0.000.000

0.00
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PCN: 11805-BID    ESTIMATE RUN 03/02/2001

PROJECT: BR 006A-028                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

112.930

T   

390.33000 0.000.000

0.00

0120 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

0.000

L   

1.11000 0.000.000

0.00

0125 450 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

32.000

M   

102.07000 0.000.000

0.00

0130 450 MM STEEL END SECTION 0.000

0.000

603-30018  
 

2.000

EACH

471.45000 0.000.000

0.00

0135 300 MM PLASTIC PIPE 0.000

0.000

603-50012  
 

24.000

M   

112.60000 0.000.000

0.00

0140 INLET TYPE D (2 M) 0.000

0.000

604-00505  
 

1.000

EACH

2,706.56000 0.000.000

0.00

0145 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

133.170

M   

50.20000 0.000.000

0.00

0150 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 0.000

0.000

606-00465  
 

21.000

M   

95.14000 0.000.000

0.00

0155 *END ANCHORAGE TYPE 3B 0.000

0.000

606-01320  
 

1.000

EACH

262.07000 0.000.000

0.00

0160 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,092.91000 0.000.000

0.00

0165 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

3.000

EACH

1,533.42000 0.000.000

0.00
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PCN: 11805-BID    ESTIMATE RUN 03/02/2001

PROJECT: BR 006A-028                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END POST 2.000

0.000

607-00005  
 

5.000

EACH

150.55000 301.102.000

0.00

0175 *CORNER AND LINE BRACE POST 9.000

0.000

607-00010  
 

9.000

EACH

167.28000 1,505.529.000

0.00

0180 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 437.000

0.000

607-01100  
 

488.000

M   

8.92000 3,898.04437.000

0.00

0185 *4.8 METER GATE 1.000

0.000

607-60116  
 

1.000

EACH

167.28000 167.281.000

0.00

0190 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

36.000

EACH

20.63000 0.000.000

0.00

0195 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

4.000

EACH

20.63000 0.000.000

0.00

0200 *CONSTRUCTION SURVEYING 0.190

0.060

625-00000  
 

1.000

L S 

20,073.81000 5,018.450.250

1,204.43

0205 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

72,112.56000 36,056.280.500

36,056.28

0210 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

108.000

L   

44.61000 0.000.000

0.00

0215 SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

21.000

EACH

200.74000 0.000.000

0.00

0220 *FLAGGING 0.000

69.000

630-00000  
 

1,326.000

HOUR

26.32000 1,816.0869.000

1,816.08
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PCN: 11805-BID    ESTIMATE RUN 03/02/2001

PROJECT: BR 006A-028                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL SUPERVISOR 0.000

10.000

630-00002  
 

77.000

DAY 

300.00000 3,000.0010.000

3,000.00

0230 *TRAFFIC CONTROL INSPECTION 17.000

18.000

630-00007  
 

122.000

DAY 

100.00000 3,500.0035.000

1,800.00

0235 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

1,031.57000 1,031.571.000

0.00

0240 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

4.000

EACH

368.02000 0.000.000

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

2.000

EACH

92.00000 92.001.000

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000

0.000

630-80342  
 

25.000

EACH

149.27000 1,194.168.000

0.00

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

181.38000 0.000.000

0.00

0260 *DRUM CHANNELIZING DEVICE 1.500

0.000

630-80360  
 

40.000

EACH

92.67000 139.011.500

0.00

0265 *TRAFFIC CONE 5.000

0.000

630-80380  
 

42.000

EACH

11.43000 57.155.000

0.00

0270 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11805-BID    ESTIMATE RUN 03/02/2001

PROJECT: BR 006A-028                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

60.000

F A 

1.00000 0.000.000

0.00

0285 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

4,043.850

F A 

1.00000 0.000.000

0.00

0290 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 CONST SURVEYING (HOUR) MCR LI #5, CO #007 0.000

0.000

625-00001  
 

2.000

HOUR

100.00000 0.000.000

0.00

0435 EMUL ASPH (PRIME COAT) MCR LINE ITEM #6 MC-70 
REPLACEMENT, CO #008

0.000

0.000

411-10300  
 

8,066.000

L   

1.11000 0.000.000

0.00

0440 REM OF ASPH MAT (SPECIAL) JUNE 18TH REMOVAL MCR LINE 
ITEM #7, CO #009

0.000

0.000

202-00226  
 

348.000

M2  

7.09000 0.000.000

0.00

CAT 63,633.6144,992.00561,048.43CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-10-AC 

0295 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

35,916.22000 0.000.000

0.00

0300 STRUCTURE EXCAVATION 170.000

0.000

206-00000  
 

203.000

M3  

9.43000 1,603.10170.000

0.00

0305 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,460.000

M3  

30.17000 0.000.000

0.00

0310 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

1,339.000

M3  

27.96000 0.000.000

0.00
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PCN: 11805-BID    ESTIMATE RUN 03/02/2001

PROJECT: BR 006A-028                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-10-AC 

0315 *HOT BITUMINOUS PAVEMENT (GRADING SX) (76) 0.000

0.000

403-32400  
 

123.000

T   

50.19000 0.000.000

0.00

0320 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

7.000

T   

390.33000 0.000.000

0.00

0325 PILE TIP 7.000

19.000

502-00460  
 

26.000

EACH

102.84000 2,673.8426.000

1,953.96

0330 STEEL PILING (HP 310X110) 85.000

261.000

502-11274  
 

331.000

M   

77.10000 26,676.60346.000

20,123.10

0335 BLOCK FACING 0.000

0.000

504-04410  
 

136.600

M2  

315.27000 0.000.000

0.00

0340 RIPRAP 0.000

0.000

506-00000  
 

54.000

M3  

53.60000 0.000.000

0.00

0345 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

2.000

EACH

1,859.41000 0.000.000

0.00

0350 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

562.000

M2  

10.87000 0.000.000

0.00

0355 BRIDGE EXPANSION DEVICE (0-100 MM) 0.000

0.000

518-01004  
 

30.000

M   

278.71000 0.000.000

0.00

0360 *CONCRETE CLASS D (BRIDGE) 0.000

122.000

601-03040  
 

407.300

M3  

412.12000 50,278.64122.000

50,278.64

0365 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

713.840

M2  

12.06000 0.000.000

0.00
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PCN: 11805-BID    ESTIMATE RUN 03/02/2001

PROJECT: BR 006A-028                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-10-AC 

0370 REINFORCING STEEL 0.000

0.000

602-00000  
 

224.000

KG  

1.23000 0.000.000

0.00

0375 *REINFORCING STEEL (EPOXY COATED) 0.000

8,053.000

602-00020  
 

36,443.000

KG  

1.19000 9,583.078,053.000

9,583.07

0380 300 MM PLASTIC PIPE 0.000

0.000

603-50012  
 

87.000

M   

112.60000 0.000.000

0.00

0385 BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

120.000

M   

314.80000 0.000.000

0.00

0390 50 MM ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

121.000

M   

8.92000 0.000.000

0.00

0395 *PRESTRESSED CONCRETE I (BT1830) 0.000

0.000

618-00172  
 

283.000

M   

556.43000 0.000.000

0.00

0395 MATERIAL ALLOWANCE 47.167

0.000M   

328.05000 15,473.1347.167

0.00

0395 MATERIAL ALLOWANCE 0.000

235.833M   

328.05000 77,365.02235.833

77,365.01

0415 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM #1 GIRDER RAMP CO
#2

0.000

0.000

900-00014  
 

1.000

L S 

700.00000 0.000.000

0.00

0420 STEEL PILE (HP 310X110) CUT-OFFS CO #3 0.000

0.000

502-11274  
 

13.000

M   

61.68000 0.000.000

0.00

0425 STEEL PILE (HP 310X110) MCR LI #4, CO #006 0.000

0.000

502-11274  
 

24.000

M   

24.21000 0.000.000

0.00
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PCN: 11805-BID    ESTIMATE RUN 03/02/2001

PROJECT: BR 006A-028                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-10-AC 

0450 ADDED ITEM (LUMP SUM)/ HAZARDOUS WASTE DISPOSAL, MCR 
LINE ITEM #9, CO #011

0.000

0.000

900-00014  
 

1.000

L S 

302.50000 0.000.000

0.00

CAT 183,653.40159,303.78649,180.78CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,453.15000 14,453.151.000

0.00

0405 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,352.86000 11,352.861.000

0.00

0410 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,115.21000 1,115.211.000

0.00

0445 F/A PHONE SERV MCR LINE ITEM #8, CO #10 0.000

0.000

700-70220  
 

289.860

F A 

1.00000 0.000.000

0.00

CAT 26,921.220.0027,211.08CURRENT AMT0400 $ $ $

$ 274,208.23204,295.78$1,237,440.29$CURRENT AMTPROJECT TOTAL


